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Draft Watershed Advisory Council Meeting Schedule

Text in italics describes activities scheduled to occur between Council Meetings.

Date         Mtg./Wkshp. Purpose                                                                             
July 2001 M

[OUTSIDE SCOPE Council revises CP goals drafted by DRBC staff.  Revised
OF THIS goals are submitted to advisory committees for their
CONTRACT] consideration.

Advisory committees (a) begin assessments of current
conditions and (b) propose changes to draft goals on the
basis of their preliminary findings.  Proposed changes are
submitted to Council.

Sept. 2001 M Council considers advisory committee recommendations and
adopts changes.  Revised goals are re-submitted to advisory
committees for further evaluation in light of their ongoing
assessments. 

Advisory committees complete their assessments of current
conditions (November 2001) and recommend further
changes to goals.  Public meetings are held to obtain public
input on goals (November 2001). 

Dec. 2001 W Council finalizes CP goals in light of advisory committee
recommendations and public comments, and determines which
advisory or ad hoc committees should be tasked with
developing strategies for achieving each goal.  Goals and 
recommended committee assignments are presented to
Commission at its first meeting in 2002.

At Commission’s request, committees develop strategies to
achieve CP goals, or recommend further revision of goals
in light of available implementing strategies (February -
October 2002).

June 2002 M Mid-course discussion among committees and Council to
ensure integration and mutual reinforcement of strategies for
achieving CP goals.



Committees complete proposed strategies (October 2002).

Date         Mtg./Wkshp. Purpose                                                                             
Nov. 2002 M Committees present strategies to Council and receive comment.

Public meetings are held to solicit input on draft strategies
(November-December 2002).  

Committees revise strategies based on Council
recommendations and public comments (January-February
2002) and submit them simultaneously to Commission and
Council (March 2003).

DRBC and consultants prepare draft Comprehensive Plan
(“CP”) (April-May 2003).

June 2003 W Council reviews and comments on draft CP.

DRBC and consultants revise draft CP (July-August 2003).

Sept. 2003 W Council reviews and comments on revised CP.

Public meetings are held on revised CP (September 2003).

Nov.-Dec. 2003 M Council further revises CP based on public input and sends final
recommended CP to Commission for consideration.

Commission considers CP, determines its proposed action,
issues public notice, holds hearings, and adopts CP in
accordance with  its procedures (2004).  


